SPRINT 1 BACKLOG (20th Aug 2026 - 2nd Sep 2026)

Planned Sprint

Sprint 1 (2 weeks): Foundation - secure access, document upload and dashboard shell

Actual Sprint

Sprint 1 (2 weeks): Completed schema, auth, upload pipeline and dashboard shell

US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
US1	As a user, I can register and log in securely so my research workspace stays private	Must	-	Gaurav	3- Completed
US2	As a user, I can upload financial documents (PDF/TXT) and manage my document library	Must	US1	Gaurav	3- Completed
US3	As a user, I can view a dashboard summarising documents, sessions, reports and risks	Should	US2	Gaurav	3- Completed

NOTES: Task sizing should be between 0.5 to 12 hours

SPRINT 1 BACKLOG -- TASK BOARD

US ID	Task ID	Task Description	Task Start Date	Task Completion Date	Team Member	Activity	Status
US1	T1.1	Design PostgreSQL schema (12 tables: users, documents, chunks, metrics, flags, jobs, logs) with Drizzle ORM	20th Aug	24th Aug	Gaurav	Coding	3- Completed
US1	T1.2	Implement NextAuth credentials login with bcrypt password hashing and protected routes	25th Aug	28th Aug	Gaurav	Coding	3- Completed
US2	T1.3	Build upload API with 4.5 MB size cap, content validation and document status tracking	27th Aug	31st Aug	Gaurav	Coding	3- Completed
US2	T1.4	Create documents library UI with processing status badges and file metadata	31st Aug	2nd Sep	Gaurav	Design	3- Completed
US3	T1.5	Dashboard: stats cards, recent sessions/reports panels and activity feed API	1st Sep	2nd Sep	Gaurav	Design	3- Completed

Original Estimate Effort (In Hours) -- daily distribution (Day 1-14 of the sprint)

US ID	Estimate	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14
US1	8	1.5	1.5	1.5	1.5	1.5	0	0	0	0	0	0	0	0	0
US1	10	0	0	0	0	0	2.5	2.5	2.5	2.5	0	0	0	0	0
US2	8	0	0	0	0	0	0	0	1.5	1.5	1.5	1.5	1.5	0	0
US2	6	0	0	0	0	0	0	0	0	0	0	0	2	2	2
US3	4	0	0	0	0	0	0	0	0	0	0	0	0	2	2
TOTAL	36	1.5	1.5	1.5	1.5	1.5	2.5	2.5	4	4	1.5	1.5	3.5	4	4

SPRINT 1 -- IMPEDIMENTS LOG

Sprint Day	Impediments	Action Taken
Day 3 (22nd Aug)	Choosing the right ORM for serverless PostgreSQL (Prisma vs Drizzle)	Evaluated both; selected Drizzle for typed SQL and Neon serverless driver support
Day 9 (28th Aug)	Session persistence issues with NextAuth on the App Router	Configured JWT session strategy; verified login/logout flow end-to-end

SPRINT 2 BACKLOG (3rd Sep 2026 - 16th Sep 2026)

Planned Sprint

Sprint 2 (2 weeks): Document pipeline - parsing, chunking, metrics extraction and risk flags

Actual Sprint

Sprint 2 (2 weeks): Document, Extraction and Red Flag agents completed with evidence checks

US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
US4	As a user, my uploaded filings are parsed, chunked and indexed so they are searchable	Must	US2	Gaurav	3- Completed
US5	As a user, I can extract financial metrics where every value stores its exact source line	Must	US4	Gaurav	3- Completed
US6	As a user, I can see risk flags in a filing with exact quotes from the document	Must	US4	Gaurav	3- Completed

NOTES: Task sizing should be between 0.5 to 12 hours

SPRINT 2 BACKLOG -- TASK BOARD

US ID	Task ID	Task Description	Task Start Date	Task Completion Date	Team Member	Activity	Status
US4	T2.1	PDF/TXT text extraction with pdf-parse and a clear 422 error for corrupted files	3rd Sep	7th Sep	Gaurav	Coding	3- Completed
US4	T2.2	Chunking (1500 chars / 200 overlap), section detection and full-text chunk search	7th Sep	10th Sep	Gaurav	Coding	3- Completed
US5	T2.3	Extraction Agent: structured AI JSON metrics merged with deterministic label parser	9th Sep	13th Sep	Gaurav	Coding	3- Completed
US5	T2.4	Evidence-line validation (evidenceSupportsMetricValue) and local-wins metric merge	12th Sep	14th Sep	Gaurav	Integration Test	3- Completed
US6	T2.5	Red Flag Agent: textual risk catalog with severities plus computed trend risks	12th Sep	16th Sep	Gaurav	Coding	3- Completed

Original Estimate Effort (In Hours) -- daily distribution (Day 1-14 of the sprint)

US ID	Estimate	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14
US4	8	1.5	1.5	1.5	1.5	1.5	0	0	0	0	0	0	0	0	0
US4	10	0	0	0	0	0	2.5	2.5	2.5	2.5	0	0	0	0	0
US5	12	0	0	0	0	0	0	0	2.5	2.5	2.5	2.5	2.5	0	0
US5	8	0	0	0	0	0	0	0	0	0	0	2.5	2.5	2.5	0
US6	10	0	0	0	0	0	0	0	0	0	0	2	2	2	2
TOTAL	48	1.5	1.5	1.5	1.5	1.5	2.5	2.5	5	5	2.5	7	7	4.5	2

SPRINT 2 -- IMPEDIMENTS LOG

Sprint Day	Impediments	Action Taken
Day 2 (4th Sep)	pdf-parse failed silently on a corrupted earnings PDF	Added extraction guard returning a clear 'PDF extraction failed' message instead of a crash
Day 8 (10th Sep)	AI-extracted metrics conflicted with values printed in the statements	Implemented mergeWithLocalMetrics so code-computed values win; metrics without evidence are not saved

SPRINT 3 BACKLOG (17th Sep 2026 - 30th Sep 2026)

Planned Sprint

Sprint 3 (2 weeks): Research Q&A with citations, embeddings and report generation

Actual Sprint

Sprint 3 (2 weeks): Research Agent with verified citations, optional embeddings and Report Agent shipped

US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
US7	As a user, I can ask questions and get answers with [S1]-style citations I can verify	Must	US5	Gaurav	3- Completed
US8	As a user, semantic search works when an embeddings provider is configured (optional)	Could	US4	Gaurav	3- Completed
US9	As a user, I can generate a structured analysis report from real extracted data only	Must	US5, US6	Gaurav	3- Completed

NOTES: Task sizing should be between 0.5 to 12 hours

SPRINT 3 BACKLOG -- TASK BOARD

US ID	Task ID	Task Description	Task Start Date	Task Completion Date	Team Member	Activity	Status
US7	T3.1	Hybrid retriever: keyword relevance scoring plus cosine similarity over embeddings	17th Sep	22nd Sep	Gaurav	Coding	3- Completed
US7	T3.2	Research Agent: question decomposition, exact supporting-quote and numeric-token validation	21st Sep	26th Sep	Gaurav	Coding	3- Completed
US8	T3.3	Embedding Agent with graceful keyword fallback and provider-agnostic config	23rd Sep	26th Sep	Gaurav	Coding	3- Completed
US9	T3.4	Report Agent: executive summary, key financials table, risk analysis, recommendations	25th Sep	30th Sep	Gaurav	Coding	3- Completed
US9	T3.5	Report viewer UI with tables/narrative tabs and text export	29th Sep	30th Sep	Gaurav	Design	3- Completed

Original Estimate Effort (In Hours) -- daily distribution (Day 1-14 of the sprint)

US ID	Estimate	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14
US7	12	1.5	1.5	1.5	1.5	1.5	1.5	1.5	0	0	0	0	0	0	0
US7	12	0	0	0	0	0	2	2	2	2	2	2	0	0	0
US8	6	0	0	0	0	0	0	0	1.5	1.5	1.5	1.5	0	0	0
US9	12	0	0	0	0	0	0	0	0	0	2	2	2	2	2
US9	4	0	0	0	0	0	0	0	0	0	0	0	0	0	2
TOTAL	46	1.5	1.5	1.5	1.5	1.5	3.5	3.5	3.5	3.5	5.5	5.5	2	2	4

SPRINT 3 -- IMPEDIMENTS LOG

Sprint Day	Impediments	Action Taken
Day 5 (21st Sep)	AI answers carried no verifiable sources (hallucination risk)	Made exact supporting quotes mandatory; any claim failing quote/number validation is dropped
Day 11 (27th Sep)	Embeddings misconfiguration surfaced raw errors to users	Embeddings made optional; status shows 'Disabled' and keyword search takes over automatically

SPRINT 4 BACKLOG (1st Oct 2026 - 14th Oct 2026)

Planned Sprint

Sprint 4 (2 weeks): Benchmark Agent, Validation Agent and quality hardening

Actual Sprint

Sprint 4 (2 weeks): Benchmark and Validation agents shipped; retrieval and acceptance fixes closed

US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
US10	As a user, I can benchmark two companies on a like-for-like fiscal basis safely	Must	US5	Gaurav	3- Completed
US11	As a user, non-financial uploads are rejected and the detected wrong type is named	Must	US2	Gaurav	3- Completed
US12	As a user, general questions get helpful answers clearly labelled as unverified	Should	US7	Gaurav	3- Completed

NOTES: Task sizing should be between 0.5 to 12 hours

SPRINT 4 BACKLOG -- TASK BOARD

US ID	Task ID	Task Description	Task Start Date	Task Completion Date	Team Member	Activity	Status
US10	T4.1	Benchmark Agent: exact metrics packed by code + fiscal-period compatibility guard	1st Oct	7th Oct	Gaurav	Coding	3- Completed
US11	T4.2	Validation Agent: structure scoring plus wrong-type detectors (resume, invoice, recipe...)	5th Oct	10th Oct	Gaurav	Coding	3- Completed
US11	T4.3	Wire validation gate into upload API; agent-logs entry; dashboard and document cards	9th Oct	11th Oct	Gaurav	Integration Test	3- Completed
US12	T4.4	Research general-knowledge mode with unverified label + filename-targeted retrieval	10th Oct	13th Oct	Gaurav	Coding	3- Completed
US12	T4.5	Retrieval quality: stopword filtering and financial-phrase expansion (P&L, balance sheet)	12th Oct	14th Oct	Gaurav	Integration Test	3- Completed

Original Estimate Effort (In Hours) -- daily distribution (Day 1-14 of the sprint)

US ID	Estimate	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14
US10	12	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	0	0	0	0	0	0
US11	12	0	0	0	0	0	2	2	2	2	2	2	0	0	0
US11	6	0	0	0	0	0	0	0	0	0	2	2	2	0	0
US12	8	0	0	0	0	0	0	0	0	0	0	2	2	2	2
US12	6	0	0	0	0	0	0	0	0	0	0	0	0	2	2
TOTAL	44	1.5	1.5	1.5	1.5	1.5	3.5	3.5	3.5	2	4	6	4	4	4

SPRINT 4 -- IMPEDIMENTS LOG

Sprint Day	Impediments	Action Taken
Day 4 (4th Oct)	Benchmark silently compared different fiscal years (misleading output)	Added period-mismatch warning and honest N/A cells for missing metrics
Day 9 (9th Oct)	Short cover letters wrongly accepted as financial documents by the Validation Agent	Scaled finance-vocabulary density by document length; anchored report-title patterns to line starts

SPRINT 5 BACKLOG (15th Oct 2026 - 20th Oct 2026)

Planned Sprint

Sprint 5 (short): Testing, defect closure, deployment and documentation

Actual Sprint

Sprint 5 (short): Full test suite green, all defects closed, live deployment and handover docs complete

US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
US13	As a developer, the unit test plan passes and all tracked defects are closed	Must	All	Gaurav	3- Completed
US14	As a user, the application is deployed live with documentation and demo material	Should	US13	Gaurav	3- Completed

NOTES: Task sizing should be between 0.5 to 12 hours

SPRINT 5 BACKLOG -- TASK BOARD

US ID	Task ID	Task Description	Task Start Date	Task Completion Date	Team Member	Activity	Status
US13	T5.1	Execute unit test plan: extraction, grounding, AI status, retry/backoff suites	15th Oct	17th Oct	Gaurav	Unit Test	3- Completed
US13	T5.2	Validation Agent acceptance matrix: 4 real annual reports accept; 6 wrong types reject	16th Oct	17th Oct	Gaurav	Unit Test	3- Completed
US13	T5.3	Defect retesting and closure in the defect tracker with mentor review	17th Oct	18th Oct	Gaurav	Integration Test	3- Completed
US14	T5.4	Production deployment (Render) with environment configuration and health checks	18th Oct	19th Oct	Gaurav	Coding	3- Completed
US14	T5.5	Documentation, demo scripts, viva Q&A and final project presentation	18th Oct	20th Oct	Gaurav	Documentation	3- Completed

Original Estimate Effort (In Hours) -- daily distribution (Day 1-14 of the sprint)

US ID	Estimate	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10	D11	D12	D13	D14
US13	8	2	2	2	2	0	0	0	0	0	0	0	0	0	0
US13	4	0	0	2	2	0	0	0	0	0	0	0	0	0	0
US13	4	0	0	0	2	2	0	0	0	0	0	0	0	0	0
US14	4	0	0	0	0	2	2	0	0	0	0	0	0	0	0
US14	6	0	0	0	0	2	2	2	0	0	0	0	0	0	0
TOTAL	26	2	2	4	6	6	4	2	0	0	0	0	0	0	0

SPRINT 5 -- IMPEDIMENTS LOG

Sprint Day	Impediments	Action Taken
Day 2 (16th Oct)	Regression risk after the retrieval-quality changes	Re-ran the complete unit suite and acceptance matrix before deployment; all green
Day 4 (18th Oct)	Cold-start delay on free-tier hosting during first request	Added keep-alive monitoring; documented cold-start behaviour in the handover notes

SPRINT RETROSPECTIVE (Start / Stop / Continue Doing)

SL #	Sprint #	Sprint start date	Sprint end date	Team member name	Start Doing	Stop Doing	Continue Doing	Action taken
1	1	20th Aug	2nd Sep	Gaurav	Daily schema design reviews	Under-estimating auth tasks	Test-first parsing work	Schema finalised; login flow stable
2	2	3rd Sep	16th Sep	Gaurav	Logging every agent action to agent_logs	Trusting raw AI output	Evidence-first extraction	Evidence checks added to extraction and risk agents
3	3	17th Sep	30th Sep	Gaurav	Citation validation from day one	Large unreviewed AI prompts	Hybrid retrieval design	Verified citations and report generation completed
4	4	1st Oct	14th Oct	Gaurav	Acceptance-test matrices per agent	Letting edge-case short texts slip	Period-safe comparisons	Validation Agent and Benchmark guards shipped
5	5	15th Oct	20th Oct	Gaurav	Defect closure reviews with mentor	Last-minute deployment changes	Documentation with every change	All defects closed; project live and documented